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Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-06-26
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-08-22
Date of Last Revision:  2012-08-22

Agency: 024 - Department of Homeland Security        Bureau: 45 - Transportation Security Administration

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: TSA - TSA Operating Platform (TOP)

2. Unique Investment Identifier (UII): 024-000005606

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 The TSA Operating Platform (TOP) is a collection of shared IT components and services that
support mission critical applications across TSA. Currently, over 90,000 key stakeholders
benefit from TOP including: TSA Headquarters, National and International Airports, Federal
Air Marshall Service, Transportation Threat Assessment & Credentialing, Federal Security
Directors, Field Offices, Transportation Security offices and industry (KSMS, IACMS, STAT,
VISAT). Applications residing in TOP easily disseminate information and data across TSA,
resulting in improved execution of mission critical responsiveness and operations to
constituents and stakeholders as matters of National Security arise. The capabilities of TOP
provide the following performance characteristics and tangible benefits: Common functionality
across constituent user groups, increasing communication and collaboration; High level
re-use for IT component, reducing investment costs; A simplified IT environment, creating
consolidated operations and maintenance support at lower costs; Shared enterprise
data/content repositories, for easier, faster dissemination of critical data; Centralized security
and role-based access, enabling stronger IT security efforts against potential threats;
Elimination of redundant application and data stovepipes, reducing investment costs; and a
single face  to citizens, increasing communication during National Security issues. The TOP
program is compliant with the DHS Enterprise Architecture, is sufficiently robust and scalable
to directly support other DHS components, while also serving as a model for other federal,
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state and local agencies. TSA upgraded this investment during the past 36 months to a highly
virtualized and multi-tenant environment when the entire infrastructure migrated to DC1/2,
resulting in enhanced server uptime and technology infrastructure, operations, and
maintenance cost reductions. The TOP effort is dependent on the continued operations of the
TSA IT Infrastructure Program to provide the core infrastructure which enables TOP to
operate. Conversely, several other TSA investments rely on the continued success of TOP,
such as Air Cargo, PMIS, and STIP primarily due to the fact that TOP provides the
environment that these program?s use to maintain their support operations. Therefore,
without proper funding these programs may not have an environment to operate within and
TSA employees would not have Network capability to sustain the day-to-day mission.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 The TOP investment provides the backbone for all automated voice and data
communications at TSA which helps close the mission critical gap to deliver an automated
information network. To support an automated information network TOP also maintains all
programmatic software and core mission applications, such as PARIS, the No-Fly List, and
Alerts and Notifications. TOP enables a streamlined provisioning process to acquire secure
and reliable information and software IT applications that have helped and will continue to
help TSA meet legislative mandates and deliver integrated database and network resources.
Through delivering a centralized “Platform”, TOP also reduces IT lifecycle costs resulting
from a “patchwork” or piecemeal approach to systems development. TOP provides TSA the
capability to coordinate cyber security threats and limits the unsustainable cost growth of IT
Operations and Maintenance (O&M) through increased system transparency. TOP supports
several core TSA functions.  Therefore, not fully funding this effort would result in the inability
to deliver application functionality for mission-support solutions or develop new applications
as a result of ever-changing security threats across land, sea and air.  The ability of TSA to
quickly identify threats and develop solutions to mitigate those threats is essential for
continued success and minimizing terrorization of the general traveling public.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 TOP delivered Secure Flight Release (SF) 3.3.1 to implement changes required to support
mission, improve UI Manual Review and Resolution processes, and implement Playbook
changes. TOP also led the Correspondence Control Mgmt System (CCMS) Dataloader
Release 1.1, for the Office of Special Counselor (OSC) so they can respond to incoming
correspondence requests from public and/or Government agencies. Correspondence Control
Mgmt System (CCMS) will provide OSC with the capability to track and manage
correspondence (between 8,000-9,000 packages annually).  Additionally, the Claims Mgmt
System (CMS) Release 2.1.4 is a public-facing site that allows claimants to search for the
status of a pending claim or find status of their claim through a Claim Number and either
Home City or Zip Code.  CMS Status consists of the following components; a public-facing
site, a Web Service, and a Database of Claimant Statuses.
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4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Following is a list of TOP’s planned accomplishments for current year and budget year.
Migrate the Development and Test Environment (DTE) from HQ to DC1/2. Moving to DHS
data centers should help reduce the number of component data centers and therefore, reduce
overhead costs and minimize application redundancies. The Office of Acquisition Database
(OADB) Release 2.3.3 will assist the Office of Acquisitions (OA) in producing a "one-stop
shop" for all things related to acquisitions (internal and external to OA). Phase 1, planned for
CY, is designed to establish a centralized OA data repository. The iShare Information Mgmt
Coordination System (IMCS) Release 1.1, upgrades the TSA SharePoint 2007 Server
“i-Share“ solution to a true enterprise-wide collaboration platform to enhance internal
productivity, collaboration, and information sharing. i-Share v1.1 will include the new
TSApedia, Enterprise level blogs, interactive discussion forums and employee profile sites
known as “My Sites”. A procurement is underway to provide the technical services required
to enhance and expand this platform. The Enhanced Staffing Model (ESM) Release 1.0 and
1.1 release is to develop and provide TSA with a customized software application that can
model staffing and equipment requirements for the current and future airports under TSA
direction. The application will provide the full functionality of the current TSA Staffing Model (v
5.4) application as well as the functionality provided by the SABRE Staff Plan application. The
application will support a user base of 200–300 people located across the US. Known Shipper
Mgmt System (KSMS) Release 1.2 will allow industry users to vet shippers in their corporate
systems automatically, without having to submit shippers individually or in batches. The 1.2
KSMS release will also deploy enhancements to the shipper matching process, thereby
improving that process and will deploy further automation to the known shipper appeals
process to provide more IACs with more specific reasons for a denied appeal and expedite
the appeals process. Indirect Air Carrier Mgmt System (IACMS) Release 2.3 plans to
complete a code refresh of the first IACMS module to address remaining high-priority usability
issues. In BY13, there are 3 major activities that are scheduled to expire. They are support for
EA activities, Quality Assurance Surveillance (QASP) and one support contract that
encompasses various Software Silences and Maintenance Efforts.

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2011-07-11
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $14.7 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $36.8 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $8.1 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $59.6 0 0 0

O & M Costs: $692.6 $114.9 $139.7 $118.5

O & M Govt. FTEs: $71.1 $6.9 $13.6 $17.0

Sub-Total O & M Costs (Including Govt.
FTE):

$763.7 $121.8 $153.3 $135.5

Total Cost (Including Govt. FTE): $823.3 $121.8 $153.3 $135.5

Total Govt. FTE costs: $79.2 $6.9 $13.6 $17.0

# of FTE rep by costs: 436 42 86 110

Total change from prior year final
President’s Budget ($)

$1.3 $40.7

Total change from prior year final
President’s Budget (%)

1.00% 36.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
There were small changes to 2011-15 funding, reflecting budget adjustments and addition of
2016 funds. Data center consolidation has led to greater understanding of actual costs, resulting
in budget reductions. As we continue to collapse/consolidate applications, TSA becomes more
efficient and cost accounting procedures/models more granular. This allows for additional cost
reductions. Future IT application reviews allow for increased efficiencies and will allow TSA to
assume more accountability. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7012 HSCETC08J0
0018

HSHQDC06D00
031

7001

Awarded 7013 HSTS0309JCI
O428

HSTS0309DCI
O119

7013

Awarded 7013 HSTS0309JCI
O033

HSHQDC07D00
022

7001

Awarded 7013 HSTS0309JCI
O632

HSHQDC06D00
021

7001

Awarded 7013 HSTS0208JTT
C201

HSTS0207DTT
C001

7013

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
Current data provided in this OMB 300 for BY 12 is based on existing contracts and planned contracts.  Projected data is based on the best
available information and reflects known requirements for each contract.  Data for future years will be adjusted to reflect and align with actual
results achieved during these planned and ongoing acquisition efforts.  The TOP Program Office recognizes the need for monitoring cost and
schedule performance on all of its contracts.  Steps have been taken to ensure that future contracts are not only performance based but also
Firm Fixed Price, which will minimize the risks of performance and budgetary failure of the contracts.  Even though TOP is currently in an
Operations and Maintenance state, for which EVM is not required, there is one contract which will have EVM requirements.  For all other
contracts which do not include or require EVM, the following methods will apply:  For Cost control, both budget and invoices will be validated
and managed at the project level.  The schedule will be managed by comparing the physical work completed versus work planned.  The
performance will be measured by verification of deliverables and customer satisfaction. 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSCETC08J00018&contractIDVPIID=HSHQDC06D00031&contractAgencyID=7012&fundAgencyID=70&idvAgencyID=7001
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSTS0309JCIO428&contractIDVPIID=HSTS0309DCIO119&contractAgencyID=7013&fundAgencyID=70&idvAgencyID=7013
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSTS0309JCIO632&contractIDVPIID=HSHQDC06D00021&contractAgencyID=7013&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSTS0309JCIO632&contractIDVPIID=HSHQDC06D00021&contractAgencyID=7013&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSTS0208JTTC201&contractIDVPIID=HSTS0207DTTC001&contractAgencyID=7013&fundAgencyID=70&idvAgencyID=7013
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSTS0208JTTC201&contractIDVPIID=HSTS0207DTTC001&contractAgencyID=7013&fundAgencyID=70&idvAgencyID=7013


EXHIBIT 300 UII 024-000005606

Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-06-26 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

1 Enterprise Applications Application and infrastructure
operational support.

2 Applications Development Development and maintenance of
mission support applications.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

1 Enterprise
Applications

2 Applications
Development

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

1 TSA Alerts and
Warnings Integration

Integrates TSA data
with DHS/USCG

2012-02-24 2012-02-24 2012-02-24 238 0 0.00%
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Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

Alerts & Warnings
System
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Increase percentage
of service restored or
repaired on first call.

Percent Customer Results -
Customer Benefit

Over target 90.000000 100.000000 100.000000 100.000000 Semi-Annual

Decrease number of
minutes which elapse

from notification of
application outage to
notifying 100% of the

customer base (ie,
mass email).

Number Customer Results -
Timeliness and

Responsiveness

Under target 45.000000 30.000000 31.000000 30.000000 Semi-Annual

Increase percentage
of operational

availability of mission
critical collaboration
servers (Exchange,
Blackberry, Voice

Over IP), taking into
account hours of

service, downtime
and service hours.

Percent Technology -
Reliability and

Availability

Over target 92.000000 99.990000 99.000000 99.000000 Semi-Annual

Maintain percentage
of operational

availability of TOP,
taking into account
hours of service,

downtime and service
hours.

Percent Technology -
Reliability and

Availability

Over target 98.000000 99.000000 99.000000 99.000000 Monthly

Maintain percentage
of DHS-required

Program reporting
submitted, must be
between 99% and

100%.

Percent Mission and Business
Results - Support

Delivery of Services

Over target 99.000000 100.000000 100.000000 100.000000 Semi-Annual

Maintain percentage
of actual vs.

scheduled Program
Management

Percent Process and Activities
- Management and

Innovation

Over target 99.000000 100.000000 100.000000 100.000000 Semi-Annual

Page  9 / 10 of Section300 Date of Last Revision: 2012-08-22 Exhibit 300 (2011)



EXHIBIT 300 UII 024-000005606

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Reviews.

Maintain percentage
of In-Process

Reviews conducted
vs. scheduled as

required according to
DHS MD 0007.1.

Percent Process and Activities
- Management and

Innovation

Over target 99.000000 100.000000 100.000000 100.000000 Semi-Annual

Decrease average
latency in seconds,

calculated from
system monitoring

software, measured
at regular intervals.

Number Technology -
Efficiency

Under target 4.000000 2.500000 3.000000 2.500000 Semi-Annual

Maintain percentage
of

contractually-mandate
d QASP requirements

that are in
compliance.

Percent Process and Activities
- Management and

Innovation

Over target 99.000000 100.000000 100.000000 100.000000 Semi-Annual

Maintain percentage
of Integrated

Project/Product
Teams' actual
meetings vs.

required/scheduled
meetings.

Percent Process and Activities
- Management and

Innovation

Over target 98.000000 99.000000 99.000000 99.000000 Semi-Annual

Increase percentage
of Customer

Satisfaction Reviews
that receive a grade

of 92% or higher.

Percent Customer Results -
Customer Benefit

Over target 80.000000 90.000000 90.000000 92.000000 Semi-Annual
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